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Addition Of M-091-47 Interim Milestones For Fiscal Years 2017 And 2018

Description/Justification of Change

Interim milestone M-091-47B is to certify or treat 280 cubic meters of fransuranic mixed waste and mixed
low level waste and submit a change request to establish the next two interim milestones for annual
certification of transuranic mixed waste and disposal of mixed low level waste by September 30, 2016.
USDOE completed the certification/treatment requirements of M-091-47B early.

This change request is in accordance with the remainder of Interim Milestone M-091-47B requiring DOE to
establish the next two interim milestones for annual certification of transuranic mixed waste and disposal of
mixed low level waste. The added interim milestones are to certify or dispose 280 cubic meters of _
transuranic mixed waste and mixed low level waste by September 30, 2017 and 2018, as well as submit a
change request to establish the next two interim milestones.. ’
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Continued on page 2 AY 19 2016
Impact of Change . :
M-091-47 interim milestones are established for fiscal years 2017 and 2018. M

Affected Documents

The Hanford Federal Facility and Consent Order (Tri-Party Agreement), as amended, and Hanford Site
internal planning management, budget documents, and subsequent versions of the M-091-03 Project
Management Plan.
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Modifications to Tri-Party Agreement text is displayed as double underline to indicate added text and strikecut
to indicate deleted text.

M-091-47C Certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and 09/30/2017
Lasd Retulais mixed low level waste (MLLW) subsequent to completing certification or
g ry - : =
Rboroy Ealla treatment of the volume required by M-091-47B. DOE achieves credi
Adency. LCo0QY | hwards this volumetric requirement through some combination of: 1)
certification of small or large container TRUM waste or 2) treatment and
disposal of MLLW from small or large containers.
Certification of TRUM and MLLW and/or freatment and disposal of MLLW in
excess of the volumetric requirement of previous M-091-47 series
milestone redited t rds future M-091-47 series mileston
M-091-47D Certify or treat 280 cubic meters of‘transuranic mixed waste (TRUM) and 09/30/2018
mixed low level waste (MLLW) subsequent to completing certification or
g y : > >
'l&ead R? Eulalt or treatment of the volume required by M-091-47C. DOE achieves credit
Agency: ELolody towards this volumetric requirement through so ination of

ification of small or large container TR waste or 2) treatment and

* . .| disposal'of MLLW from small or large containers.
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